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172  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 Change Order #7 

was submitted to 

OCCI for approval. 

 

 OCCI submitted RFI 

#16 regarding Unit 5 

Fixed Bearings at 

Bent 15. 

 

 OCCI submitted RFI 

#18 regarding Unit 2 

Slab Pouring Se-

quence. 

Bridge Vista Continues to Change 

A Section of Unit 4 ready to set (above) 

Girders  cantilever over at Pier 6 

OCCI continues to 

make progress on 

the north end of 

the Miami bridge. 

This past week, 

OCCI started set-

ting girders for 

Unit 5 . OCCI 

should complete 

this unit next 

week.  

 

OCCI poured the 

cap at Pier 5 on 

April 14.  

 

Demolition work continues at 

Bent 1.  

 

OCCI is drilling and installing 

casing for the falsework tower 

between Piers 5 and 6. The 

navigation channel will not be 

disturbed by this operation.  

 

Substructure repairs are being 

evaluated on the columns of 

Bent 3. 

Unit 5 girders will span from Bent 10 to the north bridge 

abutment (Bent 15) 

Drilling for falsework tower at Span 6 


